
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:34 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bradd, David

Diary #: 264 Date: 30-Jan-2012 Monday

Approved Date:

Shift Hours: 07:00 am 07:00 pm Break: Over Time: 04:00

Const Calendar Day: 874

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF adjusted Strand #17 at W-2.

Work description.

Bid Item: 067 C-PWS-016.06704-0120F4 Install & Adjust PWS 16-20

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

First day on cable crew
Adjust Strand #16 at west deviation saddle.
See Laraine Woo's diary for labor.
Found Benninghove crew adjusting Strand #16 at north deviation saddle.
Found Holt crew adjusting Strand #16 at jacking saddle.
Found Kubala crew adjusting Strand #16 at south deviation saddle.

067 C-PWS-016.067
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